
 

Muscoy Team Conference Call Notes 
21 August 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS 

 
 

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Michael Bosch/URS  Dave Solomona/SBMWD 
 Mark Eisen/Secor  Terry Tonn/SBMWD 
 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

    
Capture Analysis 

� URS to send updated O&F data (through July) to Kim. 
� July capture analysis shows loss of 5 flow lines by EW-108.  Roger thinks it may be due to 

seasonal pumping. 
� Kim requested that Roger look at the sensitivity of estimating water levels in EW-109, in 

order to support recommendation to install additional piezometer at EW-109. 
� Kim has received Tom’s comments on the 6-month report and will forward them with her 

comments by Wednesday 8/23. 
� Kim agreed that the final monthly reports for August through January can be sent as one 

package. 
� URS will email the draft RA report text to Kim and Tom by midweek. 
� Adam will send the EW test summary table and the updated deliverables schedule to Kim. 

Construction/Validation/Performance (Adam Harvey) 

� The differential pressure transducer 4B is scheduled for installation on 9 September. 
� The monthly inspection for July is scheduled for 23 August. 
� Kim requested SBMWD to look into signing off on the physical operation of the plant during 

the inspection.  Think about making this the final scheduled monthly inspection. 
� SBMWD corrected the issue with surge tank. 
� URS will send a spreadsheet to Kim with status of the sampling data (final, validated) 

received to date. 
� November Monthly Report was sent out on 18 August.  The Final August through January 

reports will be sent as one package by the end of the month. 
� EPA has started a study on Long Term Optimization and will pass any recommendations on 

to the City. 
� The draft MW/EW report was sent out at the end of June.  URS has not received comments 

from the City.  Lana will provide City comments by the end of the week.  URS will issue the 
final report 31 August. 

� Kim to provide comments on pre-draft RA report.  URS will issue draft to the City after 
comments have been received and implemented.   

� Lana will provide cost data for the RA report through July 2006. 

General Discussion 

� None. 

Next Conference Call 

Monday, 28 August 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 



 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


